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1.  Contract F33657-99-C-0021 is hereby modified pursuant to FAR 52.232-18, "Availability of Funds," 
and 52.232-22 "Limitation of Funds," to provide incremental funding totaling $2,768,500 for CLIN 0015, 
0016, 0017 and 0018. 
 
2.  As a result of paragraph 1, the contract is specifically modified as follows:  
 
 a.  Section B - SUPPLIES OR SERVICES 
     
 
 
 
 
   Qty Unit Price 
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount 
 
0015  CLIN Change    
     +$0.00 
 Noun:  OPERATIONS AND MAINTENANCE (EXCEPT SECURITY 

GUARD FORCE SERVICES)(OPTION 9) 
 Total Item Amount:   $7,767,807.00 
 ACRN:   9 
 Contract type:   M - FIXED PRICE AWARD FEE 
 Completion Date:   30 JUN 2003 
 Descriptive Data:   

The Contractor shall perform Operations and Maintenance Services except 
Security Guard Force Services at Air Force Plant (AFP) 42, Palmdale California in 
accordance with the PWS, Sections C-A through C-E and Section C-1 as it applies 
to Sections C-A through C-E, dated 27 Sep 02, attached hereto as ATCH NR 1, 
Section J.  Except as otherwise provided under this contract, the Contractor shall 
furnish all necessary materials, facilities, personnel, and services to accomplish 
the required work.  The Contractor shall accomplish Plant Clearance Actions of 
Government Furnished Property (GFP) as directed by the Administrative 
Contracting Officer (ACO).  The price set forth above shall be paid to the 
Contractor in equal semi-monthly payments upon submission of invoices, less any 
amount withheld by the CO.  The work shall cover the period of 0001 hours Pacific 
Time (PT), 1 Jul 02 through 2400 hours PT, 30 Jun 03.  Pursuant to Section I, FAR 
Clause 52.232-18, Availability of Funds,"the amount of funds obligated on this item 
is $7,479,484 for work through approximately 16 Jun 03.   Pursuant to Section I, 
DFARS Clause 252.232-7007 Limitation of Government Obligation, this effort may 
be incrementally funded.   
 

 
001503  CLIN Change  
 Noun:  Funding Info Only 
 ACRN:   BC +$1,808,693.00 
 Descriptive Data:   

Increase Funding in the Amount of $1,808,693.00 of ACRN BC for Info Subline 001503 
for a total of $4,544,193.00.  
 

 



SCHEDULE OF CHANGES 
 
 

F33657-99-C-0021 P00057 
 PAGE 3 OF 6 

 

 
   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
0016  CLIN Change    
     +$0.00 
 Noun:  OPERATION AND MAINTENANCE-SECURITY GUARD 

FORCE SERVICES (OPTION 10) 
 Total Item Amount:   $3,189,292.00 
 ACRN:   9 
 Contract type:   M - FIXED PRICE AWARD FEE 
 Completion Date:  ASREQ 
 Descriptive Data:   

The Contractor shall perform Operations and Maintenance-Security Guard Force 
Services at Air Force Plant (AFP) 42, Palmdale California in accordance with the 
PWS, Section C-F and Section C-1 as it applies to Section C-F, dated 27 Sep 02, 
attached hereto as ATCH NR 1, Section J.  Except as otherwise provided under this 
contract, the Contractor shall furnish all necessary materials, facilities, personnel, 
and services to accomplish the required work.  The price set forth above shall be 
paid to the Contractor in equal semi-monthly payments upon submission of 
invoices, less any amount withheld by the CO.  The work shall cover the period of 
0001 hours Pacific Time (PT), 1 Jul 02 through 2400 hours PT, 30 Jun 03.  Pursuant 
to Section I, FAR Clause 52.232-18, Availability of Funds," the amount of funds 
obligated on this item is $3,071,300 for work through approximately 16 Jun 03.  
Pursuant to Section I, DFARS Clause 252.232-7007 Limitation of Government 
Obligation, this effort may be incrementally funded.   

 
001603  CLIN Change  
 Noun:  Funding Info Only 
 ACRN:   BC +$743,000.00 
 Descriptive Data:   

Increase Funding in the Amount of $743,000.00 of ACRN BC for Info Subline 001603 for 
a total of $1,615,300.00 .  
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   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
0017  CLIN Change    $810,000.00 
   Lot +$0.00 
 Noun:  MATERIALS, SUPPLIES, UTILITIES , AND 

EQUIPMENT(OPTION 11) 
 Total Quantity:   1 
 Total Item Amount:   $810,000.00 
 ACRN:   9 
 NSN:   N - Not Applicable 
 Contract type:   S - COST 
 Inspection:   SOURCE 
 Acceptance:   SOURCE 
 FOB:  SOURCE 
 Descriptive Data:   

The Contractor shall provide materials, supplies, parts, equipment and utilities in 
support of the work called for under CLINs 0015 and 0016 above, in accordance 
with the PWS dated 27 Sep 02, Atch Nr 1, Section J hereto as deemed necessary by 
the ACO in an amount not to exceed $810,000.00 and in accordance with Special 
Contract Requirements (Section H) AFMCPK-H8, "Provision For Materials, 
Supplies, Parts, Utilities and Equipment."  Such amount shall not be exceeded 
without the prior written approval of the ACO.  The Contractor shall not include 
profit/fee or General and Administrative (G&A) costs in any of the amounts billed 
against this CLIN 0017.  Invoices shall be submitted monthly based on incurred 
costs.   The period of performance shall be identical to CLIN 0015.  Pursuant to 
Section I, FAR Clause 52.232-22 "Limitation of Funds," $810,000 is obligated for 
this work. 
 
 

 
001702  CLIN Change  
 Noun:  Funding Info Only 
 ACRN:   BC +$163,707.00 
 Descriptive Data:   

Increase funding in the Amount of $163,707.00 of ACRN BC for Info Subline 001702 
for a total of $282,207.00. 
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   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
0018  CLIN Change    $190,000.00 
   Lot +$0.00 
 Noun:  WORK REQUESTS (OPTION 12) 
 Total Quantity:   1 
 Total Item Amount:   $190,000.00 
 ACRN:   9 
 NSN:   N - Not Applicable 
 Contract type:   S - COST 
 Inspection:   SOURCE 
 Acceptance:   SOURCE 
 FOB:  SOURCE 
 Descriptive Data:   

The Contractor shall accomplish work over and above the work called for under 
CLIN 0015 and 0016 by means of Work Requests to be issued by and at the sole 
option of the ACO, in total amount not to exceed $190,000.00 and in accordance 
with Section H paragraph AFMCPK-H6 "Work Requests."  Such amount shall not 
be exceeded without the prior written approval of the ACO.  The Contractor shall 
not include profit/fee in any amounts billed against this CLIN.  The Government is 
not obligated to issue any such work requests.  Invoices shall be submitted by the 
Contractor after acceptance by the Government covering each Work Request.   The 
period of performance shall be identical to CLIN 0015.  Pursuant to Section I FAR 
Clause 52.232-22 "Limitation of Funds," $190,000 is obligated at this time.   
 

 
001802  CLIN Change  
 Noun:  Funding Info Only 
 ACRN:   BC +$53,100.00 
 Descriptive Data:   

Increase Funding in the Amount of $53,100.00 for a total of ACRN BC of $86,800.00  for 
Info Subline 001802.  

 
 
  
 
 
 
 
 
 
             b.   SECTION G - CONTRACT ADMINISTRATION/PAYMENT DATA: 
 
                         (1)  ACRN BC is modified to add the amount of $2,768,500.00. 
 
                         (2)  A recapitulation of all ACRNs associated with this contract is included in a reviewed  
                          Attachment 8 to Section J.     
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      Obligation 
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount 
 
BC ACRN Change    +$2,768,500.00 
 57   33400  303 4720 291062 020000 57000 78011F 503000 F03000 
 New ACRN Amount:   $6,528,500.00 
  Funding breakdown:  On CLIN 001503:   +$1,808,693.00 
    On CLIN 001603:   +$743,000.00 
    On CLIN 001702:   +$163,707.00 
    On CLIN 001802:   +$53,100.00 
 PR/MIPR:   GENV0037200023  $2,768,500.00 
 
 
 
 c.  The following attachment/exhibit(s) are modified in Section I: 
 
FAR 52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR  (Apr 1984)  
 Funds are not presently available for performance under this contract beyond (Date): '16 JUN 
2003' 
 
  No legal liability on the part of the Government for any payment may arise for performance under 
this contract beyond (Date): 16 JUN 2003' 
 
 d.  The following attachment/exhibit(s) are modified in Section J: 
  
Attachment 8  Funding Recapitulation by ACRN 
 
3.  All other contract terms and conditions remain unchanged and in full force and effect as a result of this 
modification. 
 
 
 
 
 
      
      
      
       
      

 



Funding  Recapitulation by ACRN
3/19/2003

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00

P00002 0002 00201 31-Jul-00 $5,690,509.00 $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00

P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00

P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00

P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00

P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00

P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00

P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00

P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00

P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00

P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00

P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00

P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00

P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00

P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00

P00009 0002 00203 22-Nov-00 $0.00 $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00

P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00

P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00

P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00

P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00

P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00

P00011 0002 00203 22-Jan-01 $0.00 $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00

P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00

P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00

1



Funding  Recapitulation by ACRN
3/19/2003

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00

P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00

P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00

P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00

P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00

P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00

P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00

P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00

P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00

P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00

P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00

P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00

P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00

P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00

P00019 0010 29-Jun-00 $2,955,600.00 $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00

P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00

P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00

P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00

P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00

P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00

P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00

P00022 0042 004202 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00

P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00

P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00
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Funding  Recapitulation by ACRN
3/19/2003

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00

P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00

P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00

P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00

P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00

P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00

P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00

P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00

P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00

P00028 0010 6-Nov-01 $30,008.00 ($130,484.00) AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00

P00028 0013 6-Nov-01 $2,788.00 ($11,430.00) AG $10,280,541.00 $22,451,143.00 $16,375,806.00

P00028 0014 6-Nov-01 $2,788.00 ($11,430.00) AG $10,269,111.00 $22,453,931.00 $16,364,376.00

P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00) AG $10,254,830.00 $22,439,650.00 $16,350,095.00

P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00

P00030 0010 29-Nov-01 ($1,349,659.00) AG $8,905,171.00 $22,439,650.00 $15,539,436.00

P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00

P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00

P00030 0011 29-Nov-01 ($625,591.00) AG $9,629,239.00 $22,439,650.00 $16,487,504.00

P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00

P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00

P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00

P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00
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Funding  Recapitulation by ACRN
3/19/2003

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00030 0013 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,121,737.00

P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00

P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00

P00030 0014 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,141,637.00

P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00

P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00

P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00

P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00

P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00

P0031 0012 001201 8-Jan-02 ($112,473.00) AG 10,156,638.00 $22,439,650.00 $18,179,042.00

P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00

P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00

P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00

P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG 10,269,111.00 $22,552,123.00 $18,451,376.00

P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00

P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00

P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00

P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00

P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00

P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00

P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00

P00033 0012 001202 13-Feb-02 ($9,321.00) AR $0.00 $23,334,301.00 $21,814,430.00

P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00

P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00
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3/19/2003

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00

P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00) AS $4,909,000.00 $23,327,355.00 $21,953,055.00

P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00

P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00

P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00

P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00

P00035 0009 000903 25-Apr-02 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00

P00035 0010 001002 25-Apr-02 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00

P00035 0013 001302 25-Apr-02 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00

P00035 0014 001402 25-Apr-02 $33,540.00 AS $6,261,500.00 $23,797,552.00 $23,775,752.00

P00035 0052 005201 25-Apr-02 $25,835.00 $25,835.00 AV $99,596.00 $23,823,387.00 $23,801,587.00

P00036 Admin- Fix Fund Cite 25-Apr-02 $23,823,387.00 $23,801,587.00

P00037 0012 001201 31-May-02 $6,496.00 AG $10,275,607.00 $23,823,387.00 $23,808,083.00

P00037 0012 001203 31-May-02 ($6,946.00) AS $6,254,554.00 $23,823,387.00 $23,801,137.00

P00037 0012 001203 31-May-02 $450.00 AS $6,255,004.00 $23,823,387.00 $23,801,587.00

P00037 0049 004901 31-May-02 ($6,496.00) AG 10,269,111.00 $23,823,387.00 $23,795,091.00

P00037 4902 004902 31-May-02 $450.00 $6,946.00 AS 6,261,950.00 $23,823,837.00 $23,802,037.00

P00038 0054 0054 $590,000.00 $590,000.00 AY 590,000.00 $24,413,837.00 $24,392,037.00

P00039 0006 00602 25-Jul-02 ($4,311.57) ($4,311.57) AG 10,264,799.43 $24,409,525.43 $24,387,725.43

P00039 0042 25-Jul-02 $0.00 $0.00 $24,409,525.43 $24,387,725.43

P00039 0045 25-Jul-02 ($1,000.00) ($1,000.00) AM 0.00 $24,408,525.43 $24,386,725.43

P00039 0050 25-Jul-02 ($5,000.00) ($5,000.00) AT 2,000.00 $24,403,525.43 $24,381,725.43

P00040 0015 001501 28-Jun-02 $5,973,639.00 $526,371.00 AS $6,788,321.00 $30,377,164.43 $24,908,096.43

P00040 0015 001502 28-Jun-02 $789,995.00 AZ $789,995.00 $30,377,164.43 $25,698,091.43
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P00040 0016 001601 28-Jun-02 $2,962,830.00 $329,111.00 AS $7,117,432.00 $33,339,994.43 $26,027,202.43

P00040 0016 001602 28-Jun-02 $323,889.00 AZ 1,113,884.00 $33,339,994.43 $26,351,091.43

P00040 0017 28-Jun-02 $810,000.00 $432,793.00 AS $7,550,225.00 $34,149,994.43 $26,783,884.43

P00040 0018 28-Jun-02 $190,000.00 $95,000.00 AS $7,645,225.00 $34,339,994.43 $26,878,884.43

P00040 0049 004902 28-Jun-02 ($20,000.00) ($20,000.00) AS 7,625,225.00 $34,319,994.43 $26,858,884.43

P00041 0055 12-Aug-02 $20,000.00 $20,000.00 BA 20,000.00 $34,339,994.43 $26,878,884.43

P00042 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43

P00043 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43

P00044 0056 11-Sep-02 $20,001.00 $20,001.00 BB 20,001.00 $34,359,995.43 $26,898,885.43

P00045 0044 12-Sep-02 ($7,000.00) ($7,000.00) AF 280,000.00 $34,352,995.43 $26,891,885.43

P00045 0057 12-Sep-02 $7,000.00 $7,000.00 AF 287,000.00 $34,359,995.43 $26,898,885.43

P00046 0015 001501 16-Sep-02 $1,570,925.00 AS $9,196,150.00 $34,359,995.43 $28,469,810.43

P00046 0016 001601 16-Sep-02 $779,000.00 AS $9,975,150.00 $34,359,995.43 $29,248,810.43

P00046 0018 16-Sep-02 $3,000.00 AS $9,978,150.00 $34,359,995.43 $29,251,810.43

P00047 0058 27-Sep-02 $343,484.00 $343,484.00 AX 374,453.00 $34,703,479.43 $29,595,294.43

P00048 0052 005201 24-Sep-02 $14,205.00 $14,205.00 AV 113,801.00 $34,717,684.43 $29,609,499.43

P00049 0015 001501 27-Sep-02 $48,000.00 AS $10,026,150.00 $34,717,684.43 $29,657,499.43

P00049 0016 001601 27-Sep-02 $24,000.00 AS $10,050,150.00 $34,717,684.43 $29,681,499.43

P00049 0017 27-Sep-02 $95,000.00 AS $10,145,150.00 $34,717,684.43 $29,776,499.43

P00049 0018 27-Sep-02 $5,200.00 AS $10,150,350.00 $34,717,684.43 $29,781,699.43

P00050 30-Sep-02 $0.00 $34,717,684.43 $29,781,699.43

P00051 0015 001503 14-Nov-02 $655,500.00 BC $655,500.00 $34,717,684.43 $30,437,199.43

P00051 0016 001603 14-Nov-02 $325,000.00 BC $980,500.00 $34,717,684.43 $30,762,199.43

P00051 0017 14-Nov-02 ($527,793.00) AS $9,622,557.00 $34,717,684.43 $30,234,406.43
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P00051 0017 001701 14-Nov-02 $527,793.00 AS $10,150,350.00 $34,717,684.43 $30,762,199.43

P00051 0017 001702 14-Nov-02 $118,500.00 BC $1,099,000.00 $34,717,684.43 $30,880,699.43

P00051 0018 14-Nov-02 ($103,200.00) AS $10,047,150.00 $34,717,684.43 $30,777,499.43

P00051 0018 001801 14-Nov-02 $103,200.00 AS 10,150,350.00 $34,717,684.43 $30,880,699.43

P00051 0018 001802 14-Nov-02 $11,000.00 BC $1,110,000.00 $34,717,684.43 $30,891,699.43

P00052 0015 001503 24-Dec-02 $1,794,168.00 $1,115,000.00 BC $2,225,000.00 $36,511,852.43 $32,006,699.43

P00052 0016 001603 24-Dec-02 $226,462.00 $150,000.00 BC $2,375,000.00 $36,738,314.43 $32,156,699.43

P00052 0018 001802 24-Dec-02 $5,000.00 BC $2,380,000.00 $36,738,314.43 $32,161,699.43

P00053 0059 3-Feb-03 $5,000.00 $5,000.00 BD 5,000.00 $36,743,314.43 $32,166,699.43

P00053 0060 3-Feb-03 $2,500.00 $2,500.00 BE 2,500.00 $36,745,814.43 $32,169,199.43

P00054 13-Jan-03 $0.00 $36,745,814.43 $32,169,199.43

P00055 0015 001503 4-Feb-03 $965,000.00 BC $3,345,000.00 $36,745,814.43 $33,134,199.43

P00055 0016 001603 4-Feb-03 $397,300.00 BC $3,742,300.00 $36,745,814.43 $33,531,499.43

P00055 0018 001802 4-Feb-03 $17,700.00 BC $3,760,000.00 $36,745,814.43 $33,549,199.43

P00056 Admin - Correct Pr 27-Feb-03 $0.00 $36,745,814.43 $33,549,199.43

P00057 0015 001503 $1,808,693.00 BC $5,568,693.00 $36,745,814.43 $35,357,892.43

P00057 0016 001603 $743,000.00 BC $6,311,693.00 $36,745,814.43 $36,100,892.43

P00057 0017 001702 $163,707.00 BC $6,475,400.00 $36,745,814.43 $36,264,599.43

P00057 0018 001802 $53,100.00 BC 6,528,500.00 $36,745,814.43 $36,317,699.43
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